

PRS

SALVAGE VEHICLE AUCTION PLATFORM

4-Phase Delivery Plan & Payment Schedule

CLIENT DELIVERY & PAYMENT AGREEMENT

Project	PRS — Salvage Vehicle Auction Platform
Document Type	4-Phase Delivery Plan & Payment Schedule
Agreed Budget	PKR 150,000 (Fixed)
Delivery Model	Phase-gated · Client approval · Payment before next phase
Estimated Timeline	~25 calendar days (excluding approval wait time)
Document Date	July 2026
Status	Confidential — For Client Review

Aligned to the PRS System Concept Document (July 2026) — Year-1 Pakistan MVP

1. How This Engagement Works

The project is delivered in four phases. After each phase, the client reviews the deliverables, approves in writing, and pays the phase invoice. The next phase starts only after payment is received.

Step 1: Developer completes the phase deliverables on a staging / demo environment.

Step 2: Client reviews against the phase Approval Checklist (up to 3 business days).

Step 3: Client sends written approval (email or WhatsApp is acceptable).

Step 4: Client pays the phase amount as per the schedule below.

Step 5: Next phase begins only after payment clears.

Important: Days spent waiting for client review or payment do not count against the delivery timeline. Unapproved or unpaid phases pause the schedule.

2. Payment Summary — PKR 150,000

Phase	Name	Payment (PKR)	%	Approx. Days
1	Foundation & Access	40,000	27%	Days 1-6
2	Listings & Folders	40,000	27%	Days 7-13
3	Auctions, Bids & Controls	40,000	27%	Days 14-20
4	Notifications, Polish & Go-Live	30,000	20%	Days 21-25
Total	Full MVP Delivery	150,000	100%	~25 days

Payment method: Bank transfer (details provided on each phase invoice). Invoice is issued when the phase is ready for review and due upon approval (or within 2 business days of approval).

3. Items to Confirm Before Kickoff

Please confirm the following before Phase 1 begins. If no reply within 3 days of kickoff, the defaults below will be used.

Item	Default if Not Confirmed
Auction length	Seller sets end date/time when publishing
Platform fee % (seller)	2% of final sale (admin-configurable later)

Platform fee % (buyer)	2% of final sale (admin-configurable later)
Non-payment fine (unblock)	PKR 5,000 flat — admin confirms bank receipt
Payment window after win	7 days (seller can extend)
Brand assets	Text “PRS” + green/white theme until logo provided

Not Included in PKR 150,000

JazzCash / card payment gateways · Native Android/iOS apps · AI valuation · Blockchain · Multi-country localization · Advanced analytics dashboards · Live WebSocket bidding · Company “follow” alerts. These can be quoted separately as Phase 5+.

4. Phase 1 — Foundation & Access

Payment on Approval	Duration	Starts When
PKR 40,000	~6 days	Project kickoff

Goal

Public face of PRS, secure registration/login for all roles, and admin ability to approve users.

Deliverables

- Landing page (green & white): platform intro, Sign Up / Login, role selection
- Registration — Insurance Company (name, phone, email, NTN/tax, location, password, policy accept)
- Registration — Salvage Dealer (name/company, tax/ID, phone optional, email, password, policy accept)
- Registration — Private Seller (personal details, contact, email, password, policy accept)
- Login / logout / secure sessions
- User status workflow: Pending → Approved / Suspended
- Admin panel (basic): list users, approve, suspend
- Responsive layout shell (mobile + desktop)
- Staging URL for client review

Demo Walkthrough

- Open landing → sign up as each of the three roles
- Admin logs in → approves each user
- Approved users can log in; pending users cannot use the app

Client Approval Checklist

- ☐ Landing looks professional enough to proceed
- ☐ All three registration forms work
- ☐ Policy acceptance is required at signup
- ☐ Admin can approve and suspend users
- ☐ Site is usable on a mobile browser

Not in Phase 1

Vehicle upload, folders, bidding, notifications, fees, or blocking.

5. Phase 2 — Listings & Company Folders

Payment on Approval	Duration	Starts When
PKR 40,000	~7 days	Phase 1 approved + PKR 40,000 paid

Goal

Insurance companies and private sellers manage vehicles; dealers browse inventory by company folder.

Deliverables

- Insurance dashboard with company folder for their listings
- Add/edit vehicle: multiple photos, make, model, variant (optional), registration no., company value (optional), comments
- Draft vs Publish workflow (save drafts for later batch auctions)
- Private seller dashboard: list and manage own vehicles
- Dealer dashboard: side menu of insurance company folders
- Open folder → view that company's live vehicles; vehicle detail page (view only)
- Image upload to cloud/storage
- Admin: basic listing moderation (view / hide)

Demo Walkthrough

- Insurance user uploads 2-3 vehicles (draft + publish)
- Dealer opens that company's folder and sees published vehicles only
- Private seller lists one vehicle
- Mobile: browse folder and open a vehicle

Client Approval Checklist

- ☐ Photos and required fields work correctly
- ☐ Drafts are hidden from dealers; published listings appear
- ☐ Folders show the correct company's vehicles
- ☐ Private seller can list a vehicle
- ☐ Layout remains clean on mobile

Not in Phase 2

Placing bids, auction end logic, winner selection, blocking, fees, or email alerts.

6. Phase 3 — Auctions, Bids & Business Controls

Payment on Approval	Duration	Starts When
PKR 40,000	~7 days	Phase 2 approved + PKR 40,000 paid

Goal

Complete marketplace loop: bid → win → offline payment tracking → block/fine → platform fee ledger.

Deliverables

- Dealer bidding on live insurance auctions
- Asymmetric visibility: dealers see highest bid amount only; sellers see full bidder names + amounts
- Auction close: seller sets end date/time; highest bid wins
- In-app status updates for winner and seller
- Private seller flow: offers with Accept / Reject (not automatic highest-wins)
- Payment window: default 7 days; seller can extend; statuses awaiting / paid / overdue
- Vehicle payment remains offline between buyer and seller (outside the platform)
- Blocking: insurance can block non-paying winners from future auctions with that company
- Unblock after fine: admin confirms bank transfer receipt (no online gateway in this budget)
- Platform fee ledger for seller + winning buyer; mark paid manually
- Admin: monitor bids, blocks, fee statuses, basic dispute actions

Demo Walkthrough

- Two dealers bid; insurance sees both names; dealers do not see each other
- Auction ends → highest bidder wins
- Mark overdue → block dealer → dealer cannot bid on that company
- Admin confirms fine → dealer unblocked
- Private seller accepts one offer
- Fee ledger shows both-side fees

Client Approval Checklist

- ☐ Asymmetric bid visibility works as described
- ☐ Highest bid wins on insurance auctions
- ☐ Private accept/reject works
- ☐ Block / unblock with admin-confirmed fine works
- ☐ 7-day window and extend work
- ☐ Fee ledger is clear for admin use

Not in Phase 3

Polished email templates, final-domain go-live, final visual polish, or training documentation.

7. Phase 4 — Notifications, Polish & Go-Live

Payment on Approval	Duration	Starts When
PKR 30,000	~5 days	Phase 3 approved + PKR 40,000 paid

Goal

Production-ready release: email notifications, polish, live deploy, and final client UAT sign-off.

Deliverables

- Email notifications: outbid, win (with seller contact basics), new bid/offer, auction ended
- Optional simple admin announcement email capability
- UI polish pass (theme consistency, navigation, mobile fixes)
- Bug fixes from Phases 1-3 within agreed scope
- Production deploy on client domain (if provided) or agreed host
- Short admin/ops handoff notes (approve users, confirm fees/fines)
- Final UAT session with client

Demo Walkthrough

- Full flow on production URL: register → approve → list → bid → win
- Show sample notification emails
- Admin day-to-day walkthrough

Client Approval Checklist

- ☐ Production site reachable on agreed URL
- ☐ Core emails received during testing
- ☐ No blocking bugs on main journeys
- ☐ Client accepts MVP as complete for the PKR 150,000 scope

After Phase 4 payment, the MVP project is closed. Further features require a new quote (Phase 5+).

8. Change Requests & Revisions

Type	Policy
Bugs (does not work as in this plan)	Fixed free during the active phase and in Phase 4 polish
Small text / logo / color tweaks	Included if requested during the same phase review
New features not listed above	Separate quote / paid Phase 5
Scope change mid-phase	Timeline pauses; written change order + fee if effort grows

Up to two (2) review rounds per phase during the 3-day approval window. Extra redesign rounds may shift the timeline or require a small add-on fee, agreed in writing.

9. Responsibilities

Client

- Provide logo, brand colors (if different), contact info, fee %, and fine amount
- Approve and pay each phase on time
- Nominate one decision-maker for approvals
- Participate in Phase 4 UAT with sample data if possible
- Arrange domain DNS if using the client's domain

Developer

- Deliver each phase as listed in this document
- Keep a staging environment available for review
- Protect bid privacy (dealers never see other bidders via the interface or API)
- Hand over production access and short ops notes at Phase 4
- Keep the total fixed at PKR 150,000 for the scope in this document

10. Quick Reference — Approval & Pay Cycle

After Approving	Pay (PKR)	Then Starts
Phase 1	40,000	Phase 2
Phase 2	40,000	Phase 3
Phase 3	40,000	Phase 4
Phase 4	30,000	Project closed (MVP)
Grand Total	150,000	—

11. Sign-Off

By signing below (or confirming by email/WhatsApp with this document attached), both parties agree to the phase scope, timeline rules, and payment schedule.

Client	Developer
Name:	Name:
Signature / Confirmation:	Signature / Confirmation:
Date:	Date:
Contact:	Contact:

— End of Document —